

CA-PMM**Project Name:** CMIPS II**OCIO Project #:** 0530-141**Department:** Office of Systems Integration**Reporting Period:** From: 7/1/09 To: 7/31/09**Project Manager to Sponsor****Current Status Report**

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	No	Corrections to Detailed System Design (DSD)	None. One day late	None
2. Were any key milestones or deliverables rescheduled?	No			
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	Yes	Traceability matrix of requirements not completed for DSD.	Potential for some Requirements not included in design. Low-Med impact due to traceability being conducted by QA consultant.	Complete traceability before testing; EDS to deliver traceability w/test pkgs. OSI to continue tracing requirements to DSD.
9. Are there any staffing problems?	No			

CA-PMM**Project Name:** CMIPS II**OCIO Project #:** 0530-141**Department:** Office of Systems Integration**Reporting Period:** From: 7/1/09 To: 7/31/09**Project Manager to Sponsor****Look Ahead View**

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	No		

CA-PMM

Project Name: CMIPS II

OCIO Project #: 0530-141

Department: Office of Systems Integration

Reporting Period: From: 7/1/09 To: 7/31/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

The Detailed System Design (DSD) document was approved on July 22, 2009.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Detailed System Design (DSD)	7/21/09	7/21/09	Done		7/22/09

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			
Milestones	X			
Deliverables	X			
Resources	X			
OneTime Cost	X			
Continuing Cost	X			

CA-PMM

Project Name: CMIPS II

OCIO Project #: 0530-141

Department: Office of Systems Integration

Reporting Period: From: 7/1/09 To: 7/31/09

Project Manager to Sponsor

OCIO Project #: 0530-141

Department: Office of Systems Integration

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.

Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Detailed System Design (DSD)	7/21/09	7/21/09	Done		7/22/09

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			
Milestones	X			
Deliverables	X			
Resources	X			
One Time Cost	X			
Continuing Cost	X			

OCIO Project #: 0530-141

Department: Office of Systems Integration

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	0 Green	
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	Watch Status only. Managing aggressively to current schedule
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	1 Yellow	Watch Status only. Managing aggressively to current schedule
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	1 Yellow	Interagency Agreements w/DHCS have not been finalized. Target completion 7/31/09.
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	1 Yellow	Issues still remain open but have no impact on current schedule.
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	
	Medium	1		

CA-PMM

CMIPS II

OCIO Project #: 0530-141

Department: Office of Systems Integration

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

	Weak	2	5
--	------	---	---

CA-PMM

CMIPS II

OCIO Project #: 0530-141

Department: Office of Systems Integration

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0	Green	
	Medium	1			
	Weak	2			
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0	Green	
	80-90% on time	1			
	<80% on time	2			
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0	Green	
	80-90% on time	1			
	<80% on time	2			
13. Actual vs. Planned Resources	>90% assigned and available	0	0	Green	
	80-90% assigned and available	1			
	<80% assigned and available	2			
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0	Green	
	15-25%	1			
	>25%	2			
15. Team Effectiveness	Highly Effective	0	0	Green	
	Moderately Effective	1			
	Ineffective	2			
Total			3	G	

Green = 0 - 8
Yellow = 9 - 19
Red = 20+

Vendor Viability Rating Rationale