

CA-PMM**Project Name:** Vehicle Financial Responsibility (VFR) - DMV Implem**OCIO Project #:** 2740-187**Department:** Motor Vehicles**Reporting Period:** From: _____ To: _____**Team Member to Project
Manager****Current Task Summary**

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

Status of Assigned Issues

Issue Number	Description	Due Date	Status
--------------	-------------	----------	--------

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: To:

Team Member to Project Manager

CA-PMM**Project Name:** Vehicle Financial Responsibility (VFR) - DMV Implem**OCIO Project #:** 2740-187**Department:** Motor Vehicles**Reporting Period:** From: 8/1/09 To: 8/31/09**Project Manager to Sponsor****Current Status Report**

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	No	Assembly Bill X4 11	Programming to implement legislation impacting end of build phase, beginning of test phase	Revising schedule; continue to monitor schedule
2. Were any key milestones or deliverables rescheduled?	Yes	Assembly Bill X4 11	Programming to implement legislation impacting end of build phase, beginning of test phase	Revising schedule; continue to monitor schedule
3. Was work done that was not planned?	No	N/A	N/A	N/A
4. Were there any changes to scope?	No	N/A	N/A	N/A
5. Were tasks added that were not originally estimated?	No	N/A	N/A	N/A
6. Were any tasks or milestones removed?	No	N/A	N/A	N/A
7. Were any scheduled tasks not started?	No	N/A	N/A	N/A
8. Are there any new major issues?	Yes	Assembly Bill X4 11	Programming to implement legislation impacting end of build phase, beginning of test phase	Revising schedule; continue to monitor schedule
9. Are there any staffing problems?	No	N/A	N/A	N/A

CA-PMM**Project Name:** Vehicle Financial Responsibility (VFR) - DMV Implem**OCIO Project #:** 2740-187**Department:** Motor Vehicles**Reporting Period:** From: 8/1/09 To: 8/31/09**Project Manager to Sponsor****Look Ahead View**

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No	N/A	N/A
2. Do any key milestones or deliverables need to be rescheduled?	No	N/A	N/A
3. Is there any unplanned work that needs to be done?	No	N/A	N/A
4. Are there any expected or recommended changes to scope?	No	N/A	N/A
5. Are there any tasks not originally estimated that will need to be added?	No	N/A	N/A
6. Are there any tasks or milestones that should be removed from the plan?	No	N/A	N/A
7. Are there any scheduled tasks whose start will likely be delayed?	Yes	System Test Phase will be delayed a minimum of three days	Revise System Test Phase dates
8. Are any major new issues foreseeable?	No	N/A	N/A
9. Are any staffing problems anticipated?	No	N/A	N/A

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Web Services Installation; Automated Telephone System Applications Designed; Conversion and Load of Test Data; Facilities

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
None for 8/1/09-8/31/09 from approved FSR schedule					

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule			x	Revised implementation date due to Furlough Program places the schedule variance at 10.26% which may be required to be addressed in a Special Project Report or in the Post Implementation Evaluation Report.
Milestones		x		Directly related to schedule impacts from furlough and mandated fee changes. Continue to monitor to insure no further slippage.
Deliverables		x		Directly related to schedule impacts from furlough and mandated fee changes. Continue to monitor to insure no further slippage.

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Project Manager to Sponsor

Resources	x			
OneTime Cost	x			
Continuing Cost	x			

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Project Manager to Sponsor

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
None for 8/1/09-8/31/09 from approved FSR schedule					

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i>				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule			x	Revised implementation date due to furlough program places the schedule variance at 10.26% which may be required to be addressed in a Special Project Report or in the Post Implementation Evaluation Report.
Milestones		x		Directly related to schedule impacts from furlough and mandated fee changes. Continue to monitor to insure no further slippage.

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

Deliverables		x		Directly related to schedule impacts from furlough and mandated fee changes. Continue to monitor to insure no further slippage. The vendor for the automated telephone solution has previously provided the department with other automated telephone solutions and is familiar with the department's needs.
Resources	x			
One Time Cost	x			
Continuing Cost	x			

CA-PMM**Project Name:** Vehicle Financial Responsibility (VFR) - DMV Implem**OCIO Project #:** 2740-187**Department:** Motor Vehicles**Reporting Period:** From: 8/1/09 To: 8/31/09**Sponsor to Executive
Committee****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	0 Green	
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	2 Red	
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	1 Yellow	
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	0 Green	
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	
	Medium	1		

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

	Weak	2	5
--	------	---	---

CA-PMM

Project Name: Vehicle Financial Responsibility (VFR) - DMV Implem

OCIO Project #: 2740-187

Department: Motor Vehicles

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0	Green	
	Medium	1			
	Weak	2			
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	2	Red	
	80-90% on time	1			
	<80% on time	2			
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	2	Red	
	80-90% on time	1			
	<80% on time	2			
13. Actual vs. Planned Resources	>90% assigned and available	0	0	Green	
	80-90% assigned and available	1			
	<80% assigned and available	2			
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0	Green	
	15-25%	1			
	>25%	2			
15. Team Effectiveness	Highly Effective	0	0	Green	
	Moderately Effective	1			
	Ineffective	2			
Total			7	G	

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

The vendor that was awarded the web services project is the same vendor that currently administers the Vehicle Registration Financial Responsibility Program for California DMV and is familiar with the programs and functions required for this project. The vendor has multiple web services applications in production with other clients that are of similar complexity and deployed in similar type environments. The vendor that was awarded the automated telephone system solution has previously worked with the department providing similar automated applications.