

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

Status Report – Project Manager to Sponsor

Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			
2. Were any key milestones or deliverables rescheduled?	No			
3. Was work done that was not planned?	Yes	Reports planned for the project, but not planned for this reporting period, were done.	Benchmarks on report deliveries changed but not final reporting milestone	Active provided information clearly indicating changes to report development.
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	Yes	Plan to manage test seed data is not in place.	DFG cannot do thorough testing without a complete and accurate dataset that can be created, maintained, and refreshed to the various test environments each Sprint.	Vendor set up the environment in POC. DFG needs to complete populating the environment with the seed data. Vendor needs to ensure processes are in place to allow data to be migrated to all test environments.

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

9. Are there any staffing problems?	Yes	Vendor is down two development resources	Has impacted on-time delivery of initial product development functionality.	Active is interviewing to fill positions. This issue is still outstanding from the May 2009 report.
-------------------------------------	-----	--	---	---

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	Maybe	Vendor has stated they will try to keep to test iteration schedule. If they are unable to do this, and full testing iterations are required for last pieces of functionality, schedule could be delayed 1 1/2 to three months.	DFG will continue to review with the vendor expectations, based on the schedule, of when test iterations should be delivered for initial testing and retesting.
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	Maybe	One DFG testing resource retired in May. New staff expected on board. This may impact DFG's ability to complete WP testing on schedule.	Recruit additional resources to support testing. New Test Coordinator on board. Awaiting QC Specialist.

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

DFG Test Team Lead provided 'Agree to Proceed' for the Other PLMA, Specialized Licensing Controlled Hunt Management, Customer Management Clean up, Agent Management Work Packets.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Milestone I IPOS Demo Complete	5/1/09	5/1/09	Complete		5/1/09
Site Admin - Security and Audit WP Complete	5/21/09		Complete		2/16/09 (AtP signed 3/24/09)
Customer Management WP Complete	5/21/09	8/5/09	Complete		
Agent Management WP Complete	6/16/09	8/5/09	Complete		
Revenue Accounting General WP Complete	6/16/09		Complete		3/12/09 (AtP signed 4/3/09)
Application Modification and Upgrade Procedures Plan Approved by DFG	6/23/09	6/23/09	In Process		
Agent Management (Agent App Process) WP Complete	7/10/09	10/16/09	Complete		5/22/09 (AtP signed 5/29/09)
Milestone II IPOS Demo Complete	7/15/09	7/15/09	In Process		

Project Name: Automated License Data System (ALDS)
OCIO Project #: 3600-44
Department: Fish and Game
Revision Date: July 2009 (for June 2009 reporting period)

Status Report

System Security Plan Approved by DFG	7/31/09	7/31/09	In Process		
License Item Mgmt (Catalog) and License Item Mgmt (Rules Eng/Rules Creat.) Complete	8/27/09	1/29/09	In Process - Delayed	Cause - increase in testing iteration cycles. Should not impact implementation date.	
Specialized Licensing (Controlled Hunt Mgmt) WP Complete	8/27/09	11/10/09	In Process - Delayed	Cause - increase in testing iteration cycles. Should not impact implementation date.	
Misc Infrastructure Complete	8/27/09		In Process		
Physical Inventory Management WP Complete	9/22/09	12/8/09	In Process - Delayed	Cause - increase in testing iteration cycles. Should not impact implementation date.	
Program Mgmt (HIP and Hunter Ed) WP Complete	9/22/09		In Process		
Other - PLMA WP Complete	9/22/09		Complete		
Revenue Accounting (Refunds) WP Complete	9/22/09		In Process		
Asset Mgmt WP Complete	9/22/09		Complete		5/22/09 (AtP signed 5/29/09)
Specialized Licensing (Free and Reduced Fee) WP Complete	10/15/09		Not Started		
Technology Architecture Plan Approved by DFG	11/3/09		Not Started		
Other - Copy Season WP Complete	11/9/09		In Process		

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

Customer Merge WP Complete	11/9/09		In Process - Delayed	Cause - LOE to develop functionality underestimated causing late initial delivery for WP testing. Should not impact implementation date.	
Revenue Accounting (Sales Reconciliation) WP Complete	11/9/09		In Process		
Revenue Accounting (EFT/ACH) WP Complete	11/9/09		In Process		
Revenue Accounting (CALSTARS) WP Complete	11/9/09		In Process		
Business Operations Support Plan Approved by DFG	11/9/09		Not Started		
Data Conversion Plan Approved by DFG	11/20/09		Not Started		
Fulfillment WP Complete	12/7/09		Not Started		
ALDS Extracts Complete	12/7/09		Not Started		
System Maintenance Plan Approved by DFG	12/21/09		Not Started		
Specialized Licensing (Controlled Hunt App) WP Complete	1/28/10		In Process		
Specialized Licensing (Lifetime Licenses) WP Complete	2/22/10		In Process		
Decision Support Services Framework WP Complete	3/3/10		In Process		

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

IPOS (License Sales Mgmt (Sales Process and IPOS Engineering) and License Item Mgmt (Catalog) Print Docs) WP Complete	3/17/10		In Process		
Training Plan Approved by DFG	3/24/10		Not Started		
Training Material Plan Approved by DFG	4/21/10		Not Started		
Commercial Fishing Phase I WP Complete	5/4/10		Not Started		
DFG UAT Testing Begins	5/4/10		Not Started		
Transition Plan Approved by DFG	5/20/10		Not Started		
User and System Operating Manuals Approved by DFG	6/2/10		Not Started		
Performance Management Plan Approved by DFG	7/2/10		Not Started		
Help Desk Support Plan Approved by DFG	7/7/10		Not Started		
Pilot Begins (end of UAT Testing and Completion of Pilot Testing and Readiness Activities)	8/20/10		Not Started		
Other - Lifetime License Renewal Complete	8/30/10		Not Started		
Test Results Document Approved by DFG	10/28/10		Not Started		

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

Pilot Execution Start	10/5/10		Not Started		
DFG Final Acceptance (Go Live)/Pilot Phase Completes	11/8/10		Not Started		
Data Conversion Software and Documentation Document Approved by DFG	1/27/11		Not Started		
Deliverable - ALDS Final System Phase I Acceptance Letter Issued	2/4/11		Not Started		
Specialized Licensing (Controlled Hunt Draws) Complete	3/17/11		Not Started		
Revenue Accounting General (1099 Reports) Complete	5/31/11		Not Started		
Compliance Management - SLMS Complete	7/18/11		Not Started		
License Sales Mgmt (Inet and Telephone) Complete	11/16/11		Not Started		
Program Management (Harvest Reporting) Complete	12/1/11		Not Started		
Commercial Fish Vessels Phase II Complete	12/29/11		Not Started		
Specialized Licensing (Special Permits) Complete	7/24/12		Not Started		
Program Management (Wild Life Processing) Complete	7/24/12		Not Started		

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

Logical Data Design Approved by DFG	8/15/12		Not Started		
System Design Document Approved by DFG	8/15/12		Not Started		
Deliverable - ALDS Final System Phase II Acceptance Letter Issued	8/20/12		Not Started		

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		X		Delays in delivery of development, restricted testing resources and delays to bug rework account for the variance. Vendor has stated they will try to keep to schedule going forward. Additional test resources being added and focus on prioritizing of work and testing will assist in keeping schedule variance within the 10 percentile range.
Milestones	X			
Deliverables	X			
Resources		X		The vendor is down two development resources. They are currently working to fill the positions. DFG BA workload is high. Additional resources being added to help offset although the work will continue to be overallocated. Furloughs have further impacted this area.
OneTime Cost				N/A - No one time costs associated with this project.
Continuing Cost	X			Due to extension of project, SPR has been submitted and BCPs will be needed in the future.

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Milestone I IPOS Demo Complete	5/1/09	5/1/09	Complete		5/1/09
Site Admin - Security and Audit WP Complete	5/21/09		Complete		2/16/09 (AtP signed 3/24/09)
Customer Management WP Complete	5/21/09	8/5/09	Complete		
Agent Management WP Complete	6/16/09	8/5/09	Complete		
Revenue Accounting General WP Complete	6/16/09		Complete		3/12/09 (AtP signed 4/3/09)
Application Modification and Upgrade Procedures Plan Approved by DFG	6/23/09	6/23/09	In Process		
Agent Management (Agent App Process) WP Complete	7/10/09	10/16/09	Complete		5/22/09 (AtP signed 5/29/09)
Milestone II IPOS Demo Complete	7/15/09	7/15/09	In Process		
System Security Plan Approved by DFG	7/31/09	7/31/09	In Process		

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

License Item Mgmt (Catalog) and License Item Mgmt (Rules Eng/Rules Creat.) Complete	8/27/09	1/29/09	In Process - Delayed	Cause - increase in testing iteration cycles. Should not impact implementation date.	
Specialized Licensing (Controlled Hunt Mgmt) WP Complete	8/27/09	11/10/09	In Process - Delayed	Cause - increase in testing iteration cycles. Should not impact implementation date.	
Misc Infrastructure Complete	8/27/09		In Process		
Physical Inventory Management WP Complete	9/22/09	12/8/09	In Process - Delayed	Cause - increase in testing iteration cycles. Should not impact implementation date.	
Program Mgmt (HIP and Hunter Ed) WP Complete	9/22/09		In Process		
Other - PLMA WP Complete	9/22/09		Complete		
Revenue Accounting (Refunds) WP Complete	9/22/09		In Process		
Asset Mgmt WP Complete	9/22/09		Complete		5/22/09 (AtP signed 5/29/09)
Specialized Licensing (Free and Reduced Fee) WP Complete	10/15/09		Not Started		
Technology Architecture Plan Approved by DFG	11/3/09		Not Started		
Other - Copy Season WP Complete	11/9/09		In Process		
Customer Merge WP Complete	11/9/09		In Process - Delayed	Cause - LOE to develop functionality underestimated causing late initial delivery for WP testing. Should not impact implementation date.	

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

Revenue Accounting (Sales Reconciliation) WP Complete	11/9/09		In Process		
Revenue Accounting (EFT/ACH) WP Complete	11/9/09		In Process		
Revenue Accounting (CALSTARS) WP Complete	11/9/09		In Process		
Business Operations Support Plan Approved by DFG	11/9/09		Not Started		
Data Conversion Plan Approved by DFG	11/20/09		Not Started		
Fulfillment WP Complete	12/7/09		Not Started		
ALDS Extracts Complete	12/7/09		Not Started		
System Maintenance Plan Approved by DFG	12/21/09		Not Started		
Specialized Licensing (Controlled Hunt App) WP Complete	1/28/10		In Process		
Specialized Licensing (Lifetime Licenses) WP Complete	2/22/10		In Process		
Decision Support Services Framework WP Complete	3/3/10		In Process		
IPOS (License Sales Mgmt (Sales Process and IPOS Engineering) and License Item Mgmt (Catalog) Print Docs) WP Complete	3/17/10		In Process		

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

Training Plan Approved by DFG	3/24/10		Not Started		
Training Material Plan Approved by DFG	4/21/10		Not Started		
Commercial Fishing Phase I WP Complete	5/4/10		Not Started		
DFG UAT Testing Begins	5/4/10		Not Started		
Transition Plan Approved by DFG	5/20/10		Not Started		
User and System Operating Manuals Approved by DFG	6/2/10		Not Started		
Performance Management Plan Approved by DFG	7/2/10		Not Started		
Help Desk Support Plan Approved by DFG	7/7/10		Not Started		
Pilot Begins (end of UAT Testing and Completion of Pilot Testing and Readiness Activities)	8/20/10		Not Started		
Other - Lifetime License Renewal Complete	8/30/10		Not Started		
Test Results Document Approved by DFG	10/28/10		Not Started		
Pilot Execution Start	10/5/10		Not Started		

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report**

DFG Final Acceptance (Go Live)/Pilot Phase Completes	11/8/10		Not Started		
Data Conversion Software and Documentation Document Approved by DFG	1/27/11		Not Started		
Deliverable - ALDS Final System Phase I Acceptance Letter Issued	2/4/11		Not Started		
Specialized Licensing (Controlled Hunt Draws) Complete	3/17/11		Not Started		
Revenue Accounting General (1099 Reports) Complete	5/31/11		Not Started		
Compliance Management - SLMS Complete	7/18/11		Not Started		
License Sales Mgmt (Inet and Telephone) Complete	11/16/11		Not Started		
Program Management (Harvest Reporting) Complete	12/1/11		Not Started		
Commercial Fish Vessels Phase II Complete	12/29/11		Not Started		
Specialized Licensing (Special Permits) Complete	7/24/12		Not Started		
Program Management (Wild Life Processing) Complete	7/24/12		Not Started		
Logical Data Design Approved by DFG	8/15/12		Not Started		

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

System Design Document Approved by DFG	8/15/12		Not Started		
Deliverable - ALDS Final System Phase II Acceptance Letter Issued	8/20/12		Not Started		

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

* *Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis*

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		X		Delays in delivery of development, restricted testing resources and delays to bug rework account for the variance. Vendor has stated they will try to keep to schedule going forward. Additional test resources being added and focus on prioritizing of work and testing will assist in keeping schedule variance within the 10 percentile range.
Milestones	X			
Deliverables	X			
Resources		X		The vendor is down two development resources. They are currently working to fill the positions. DFG BA workload is high. Additional resources being added to help offset although the work will continue to be overallocated. Furloughs have further impacted this area.
One Time Cost				N/A - No one time costs associated with this project.
Continuing Cost	X			Due to extension of project, SPR has been submitted and BCPs will be needed in the future.

CA-PMM**Project Name:** Automated License Data System (ALDS)**OCIO Project #:** 3600-44**Department:** Fish and Game**Revision Date:** July 2009 (for June 2009 reporting period)**Status Report****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	0
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	0
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	0
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	1
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	0
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	1
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	0
	Medium	1	
	Weak	2	

CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned) (Contract Deliverables)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	1
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime) (DFG Only)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	1
	Moderately Effective	1	
	Ineffective	2	
Total			4

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Active Networks continues to show commitment by submission of an acceleration plan and extending offers of assisting with additional resources.