

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHDP**Reporting Period:** From: 6/1/09 To: 6/30/09**Team Member to Project
Manager****Current Task Summary**

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

Status of Assigned Issues

Issue Number	Description	Due Date	Status
--------------	-------------	----------	--------

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: *From:* 6/1/09 *To:* 6/30/09

Team Member to Project Manager

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHPD**Reporting Period:** From: 6/1/09 To: 6/30/09**Project Manager to Sponsor****Current Status Report**

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			
2. Were any key milestones or deliverables rescheduled?	No			
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	Yes	Addendum to IFB was created and released 6/30/09	None	None
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	No			
9. Are there any staffing problems?	No			

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHPD**Reporting Period:** From: 6/1/09 To: 6/30/09**Project Manager to Sponsor****Look Ahead View**

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	Yes	Purchasing delays will delay the testing of digitizer tables for electronic plan review	
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	No		

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 6/1/09 To: 6/30/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Evaluation team was trained in the bid evaluation process. Bid drafts for IFB 4140-018 were received and evaluated. Confidential discussions with vendors took place and an addendum clarifying and adding details to some of the requirements was prepared

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Final Bids Due	7/14/09	7/14/09	On Target		
Preparation of pre-cost Evaluation and Selection Report	7/30/09	7/30/09	On Target		
Public Cost Opening	7/30/09	7/30/09	On Target		

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	Y			
Milestones	Y			
Deliverables	Y			
Resources	Y			
OneTime Cost	Y			
Continuing Cost	Y			

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: From: 6/1/09 To: 6/30/09

Project Manager to Sponsor

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 6/1/09 To: 6/30/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Final Bids Due	7/14/09	7/14/09	On Target		
Preparation of pre-cost Evaluation and Selection Report	7/30/09	7/30/09	On Target		
Public Cost Opening	7/30/09	7/30/09	On Target		

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i>				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	Y			
Milestones	Y			
Deliverables	Y			
Resources	Y			
One Time Cost	Y			
Continuing Cost	Y			

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 6/1/09 To: 6/30/09

Sponsor to Executive Committee

Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	1 Yellow	Outreach efforts have not started, planned after contract award
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	0 Green	
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	0 Green	
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	
	Medium	1		

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: From: 6/1/09 To: 6/30/09

**Sponsor to Executive
Committee**

	Weak	2	5
--	------	---	---

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 6/1/09 To: 6/30/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	Green	
	Medium	1		
	Weak	2		
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	1 Yellow	Some of the milestones have not been hit for many different reasons, including staffing and procurement delays
	80-90% on time	1		
	<80% on time	2		
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0 Green	
	80-90% on time	1		
	<80% on time	2		
13. Actual vs. Planned Resources	>90% assigned and available	0	1 Yellow	There were delays in the hiring process thus not all resources were assigned and available. Hiring process and staffing of the project is complete
	80-90% assigned and available	1		
	<80% assigned and available	2		
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0 Green	
	15-25%	1		
	>25%	2		
15. Team Effectiveness	Highly Effective	0	0 Green	
	Moderately Effective	1		
	Ineffective	2		
Total			3 G	

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Vendor selection in progress - no rating available yet

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: From: 6/1/09 To: 6/30/09

**Sponsor to Executive
Committee**