

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Final Bids Due	7/14/09	7/14/09	Done		7/14/09
Preparation of pre-cost Evaluation and Selection Report	7/30/09	7/30/09	Done		7/30/09
Public Cost Opening	7/30/09	7/30/09	Done		7/30/09

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i>				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	Y			
Milestones	Y			
Deliverables	Y			
Resources	Y			
One Time Cost	Y			
Continuing Cost	Y			

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHPD**Reporting Period:** From: 7/1/09 To: 7/31/09**Sponsor to Executive
Committee****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	1 Yellow	Outreach efforts have not started, planned after contract award
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	0 Green	
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	0 Green	
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	
	Medium	1		

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

	Weak	2	5
--	------	---	---

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	Green	
	Medium	1		
	Weak	2		
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	1 Yellow	Some of the milestones have not been hit for many different reasons, including staffing and procurement delays
	80-90% on time	1		
	<80% on time	2		
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0 Green	
	80-90% on time	1		
	<80% on time	2		
13. Actual vs. Planned Resources	>90% assigned and available	0	0 Green	Hiring process and staffing of the project is complete
	80-90% assigned and available	1		
	<80% assigned and available	2		
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0 Green	
	15-25%	1		
	>25%	2		
15. Team Effectiveness	Highly Effective	0	0 Green	
	Moderately Effective	1		
	Ineffective	2		
Total			2 G	

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Vendor selection in progress - no rating available yet

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: From: 7/1/09 To: 7/31/09

Sponsor to Executive Committee