

CA-PMM**Project Name:** Parole LEADS Modernization (PLM)**OCIO Project #:** 5225-103**Department:** CA Dept of Corrections & Rehabilitation**Reporting Period:** From: To:**Team Member to Project
Manager****Current Task Summary**

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

Status of Assigned Issues

Issue Number	Description	Due Date	Status
--------------	-------------	----------	--------

CA-PMM

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: To:

Team Member to Project Manager

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: 8/1/09 To: 8/31/09

Project Manager to Sponsor

Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	No	Vacant state positions and competing priorities for state staff has delayed the completion of the Design Phase milestone. Design Phase will be completed later than expected.	There is a risk of re-work of development activities, if changes to requirements and/or design occur as part of Design Phase completion.	Development Phase initiated earlier than scheduled.
2. Were any key milestones or deliverables rescheduled?	Yes	See #1 above	Made schedule adjustments to accommodate early Development Phase start. Design &	Monitoring of project Risks to mitigate impact of delayed Design Phase completion. Expediting
3. Was work done that was not planned?	Yes	Lack of legacy system (PCW & LEADS app) documentation and required additional technical analysis.	Lack of documentation necessitated a Change Request for vendor to complete additional analysis. Delays to current design activities.	Temporary assignment of vendor resources to fill gap of State resources until State vacancies are filled.
4. Were there any changes to scope?	No	n/a	n/a	n/a
5. Were tasks added that were not originally estimated?	Yes	Original USPS address validation requirement	Additional work for SI vendor.	Change request was initiated/approved for further
6. Were any tasks or milestones removed?	No	n/a	n/a	n/a
7. Were any scheduled tasks not started?	No	n/a	n/a	n/a
8. Are there any new major issues?	No	n/a	n/a	n/a
9. Are there any staffing problems?	Yes	2 vacancies of State project staff (Technical Lead and Project Controller) remain. Redirected (temporary) State staff was assigned full-time to the project.	Increased workload on existing project staff (State and Vendor), and delayed completion of State-side activities.	Recruitment/Hiring process in progress, positions still vacant. A resource with extensive business knowledge has been redirected to the PLM project full time. Assessing impact if vacancies continue. Evaluating alternative project approaches to compensate for possible continued vacancies.

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: 8/1/09 To: 8/31/09

Project Manager to Sponsor

Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No	n/a	n/a
2. Do any key milestones or deliverables need to be rescheduled?	No	n/a	n/a
3. Is there any unplanned work that needs to be done?	Yes	Additional workload on State & vendor resources. Change Request to evaluate address validation alternatives. Change Request to evaluate implementation alternatives. Change Request to maintain parallel applications at GoLive for a limited timeframe.	Evaluate mitigation strategies to address lack of State resources. Approve and implement Change Requests.
4. Are there any expected or recommended changes to scope?	Yes	Possible change to implementation strategy.	Analysis of vendor contract & implementation approach to determine feasibility
5. Are there any tasks not originally estimated that will need to be added?	Yes	See #3 above. Contract amendments to add additional TPM hours and establish maintenance contract with SI.	See #3 above. Initiate contract amendments.
6. Are there any tasks or milestones that should be removed from the plan?	No	n/a	n/a
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	Yes	See #3 above.	See #3 above.
9. Are any staffing problems anticipated?	Yes	State project staff turnover and inability to recruit for vacancies increases workload on remaining staff	Recruitment/Hiring process in progress, positions still vacant. A resource with extensive business knowledge has been redirected to the PLM project full time. Assessing impact if vacancies continue. Evaluating alternative project approaches to compensate for possible continued vacancies. Project managers have assumed recruitment efforts.

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: 8/1/09 To: 8/31/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Completed Design Phase Deliverables (CALPAROLE ERD, PLM Requirements Traceability Matrix, PLM Detail Design Document, PLM Gap-Fit Analysis, PLM System Integration-Interface Plan, PLM System Development Plan, PLM Security Plan, PLM Data Conversion Plan, CalParole Detailed Database Design). Initiated Development Phase.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Requirements, Analysis and Design	10/1/08	9/15/09	Delayed	Procurement delay and state resource vacancies	8/24/09
CDCR Infrastructure Procured & Installed	2/1/09	9/17/09	Delayed	Procurement delay (RFP and hardware). Awaiting DBA configuration of new environments.	
Development and Conversion	5/1/09	9/17/09	Delayed	Delayed procurement.	

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			Revised Project Schedule approved in May 2009. New schedule brings Final Acceptance Date below 5%.
Milestones	X			n/a
Deliverables	X			n/a
Resources		X		Staff vacancies/turnover increases workload on current staff. Hiring/Recruitment process has not been successful.
OneTime Cost	X			n/a
Continuing Cost	X			n/a

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Requirements, Analysis and Design	10/1/08	9/15/09	Delayed	Procurement delay and state resource vacancies	8/24/09
CDCR Infrastructure Procured & Installed	2/1/09	9/17/09	Delayed	Procurement delay (RFP and hardware). Awaiting DBA configuration of new environments.	
Development and Conversion	5/1/09	9/17/09	Delayed	Delayed procurement..	

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". * Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			Revised Project Schedule approved in May 2009. New schedule brings Final Acceptance Date below 5%
Milestones	X			n/a
Deliverables	X			n/a
Resources		X		Staff vacancies/turnover increases workload on current staff. Hiring/Recruitment process has not been successful.
One Time Cost	X			n/a
Continuing Cost	X			n/a

Project Name: Parole LEADS Modernization (PLM)OCIO Project #: 5225-103Department: CA Dept of Corrections & RehabilitationReporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	0 Green	Outreach to external law enforcement agencies has promoted customer buy-in.
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	Technology is well proven in many industries, primarily a COTS solution.
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	0 Green	Some project tasks have been delayed. Corrective action has been taken. Overall critical path remains on schedule.
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	To date, all costs are within budget.
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	0 Green	Risks continue to be monitored weekly by project staff, and mitigated as soon as possible.
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	1 Yellow	Minor outstanding issues with Design Phase currently being resolved.
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	Sponsors attend all ESC meetings and are available to mitigate issues as needed.
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	Project Managers meet regularly with SOMS to ensure alignment with schedule and technologies.
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	Proposed solution will be easy to modify in future, which ensures all aspects of application remain current.
	Medium	1		
	Weak	2		

CA-PMM

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0	Green	Skillnet Solutions (integration vendor) has proven track record of successful implementation of similar solution. Technical staff has extensive knowledge of proposed solution. Eclipse Solutions (TPM) has proven track record and has extensive knowledge of project management best practices.
	Medium	1			
	Weak	2			
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0	Green	Some milestone delays have occurred, but most remain on schedule.
	80-90% on time	1			
	<80% on time	2			
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	1	Yellow	All scheduled deliverables have been submitted by vendor on time. Delays that have occurred are associated with final State review and approval, which is related to lack of staff resources.
	80-90% on time	1			
	<80% on time	2			
13. Actual vs. Planned Resources	>90% assigned and available	0	2	Red	Recruitment/Hiring process in progress, positions still vacant. A resource with extensive business knowledge has been redirected to the PLM project full time. Assessing impact if vacancies continue. Evaluating alternative project approaches to compensate for possible continued vacancies. Recruitment has been assumed by PM.
	80-90% assigned and available	1			
	<80% assigned and available	2			
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0	Green	Overtime is not currently authorized.
	15-25%	1			
	>25%	2			
15. Team Effectiveness	Highly Effective	0	0	Green	Project team (state & vendor staff) have a good working relationship which fosters efficiency and good team work.
	Moderately Effective	1			
	Ineffective	2			
Total			4	G	

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Project Name: Parole LEADS Modernization (PLM)

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

Vendor Viability Rating Rationale

Skillnet Solutions (integration vendor) has proven track record of successful implementation of similar solution.
Technical staff has extensive knowledge of proposed solution.

Eclipse Solutions (TPM) has proven track record and has extensive knowledge of project management best practices.