

CA-PMM**Project Name:** WIN Farrell Report**OCIO Project #:** 5225-71**Department:** CDCR**Reporting Period:** From: To:**Team Member to Project
Manager****Current Task Summary**

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

Status of Assigned Issues

Issue Number	Description	Due Date	Status
--------------	-------------	----------	--------

CA-PMM

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: To:

Team Member to Project Manager

CA-PMM

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: 6/20/09 To: 7/30/09

Project Manager to Sponsor

Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	No	State Budget Delay, Increased Scope	Project Behind Schedule	SPR to Baseline
2. Were any key milestones or deliverables rescheduled?	Yes	State Budget Delay, Increased Scope	Project Behind Schedule	SPR to Baseline
3. Was work done that was not planned?	Yes	Policy Delays, Increased Scope	Additional Workload, Project Behind Schedule	SPR to Baseline
4. Were there any changes to scope?	Yes	New Farrell Team, New Court Req.	Additional Workload, Project Behind Schedule	SPR to Baseline
5. Were tasks added that were not originally estimated?	Yes	New Farrell Team, New Court Req.	Additional Workload, Project Behind Schedule	SPR to Baseline
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	No			
9. Are there any staffing problems?	Yes	State Budget Delay, Hiring Delays		SPR to Baseline

CA-PMM

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: 6/20/09 To: 7/30/09

Project Manager to Sponsor

Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	Yes	Project behind schedule	SPR to rebaseline
2. Do any key milestones or deliverables need to be rescheduled?	Yes	Project behind schedule	SPR to rebaseline
3. Is there any unplanned work that needs to be done?	Yes	Gap Analysis New SPR required	8 new requests awaiting proiritizing, SPR to rebaseline
4. Are there any expected or recommended changes to scope?	Yes	Gap Analysis New SPR required	8 new requests awaiting proiritizing, SPR to rebaseline
5. Are there any tasks not originally estimated that will need to be added?	Yes	Gap Analysis New SPR required	8 new requests awaiting proiritizing, SPR to rebaseline
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	Yes	Project behind schedule	SPR to rebaseline
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	Yes	Project behind schedule	SPR to rebaseline

CA-PMM

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: 6/20/09 To: 7/30/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Prior completed deliverables are: WIN Exchange, Violence Tracking, Restricted Programs, New Grievance and Staff Misconduct, DDMS, Use of Force, Ward Disabilities, Mental Health (SRSQ) & (SRR), Gang Tracking, Pine Grove Conversion, Wide Area Network Upgrade, Compstat & PBS Reporting, Education - Attendance Tracking

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
WIN Farrell Project Phase II Changes	12/31/08	10/1/09	Behind Schedule	See Page 2	

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule			X	WIN Farrell will submit SPR to rebaseline based on results of gap analysis.
Milestones			X	WIN Farrell will submit SPR to rebaseline based on results of gap analysis.
Deliverables			X	WIN Farrell will submit SPR to rebaseline based on results of gap analysis.
Resources		X		
OneTime Cost	X			
Continuing Cost	X			

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: 6/20/09 To: 7/23/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.

Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
WIN Farrell Project Phase II Changes	12/31/08	10/1/09	Delayed	See Page 2 PM to Sponsor report	

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule			X	WIN Farrell will submit SPR to rebaseline based on results of GAP analysis.
Milestones			X	WIN Farrell will submit SPR to rebaseline based on results of GAP analysis.
Deliverables			X	WIN Farrell will submit SPR to rebaseline based on results of GAP analysis.
Resources		X		
One Time Cost	X			
Continuing Cost	X			

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: 6/20/09 To: 7/23/09

Sponsor to Executive
Committee

Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	0 Green	
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	2 Red	
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	1 Yellow	
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	1 Yellow	
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	
	Medium	1		
	Weak	2		

CA-PMM

Project Name: WIN Farrell Report

OCIO Project #: 5225-71

Department: CDCR

Reporting Period: From: 6/20/09 To: 7/23/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	Green	
	Medium	1		
	Weak	2		
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	2	Red
	80-90% on time	1		
	<80% on time	2		
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	2	Red
	80-90% on time	1		
	<80% on time	2		
13. Actual vs. Planned Resources	>90% assigned and available	0	2	Red
	80-90% assigned and available	1		
	<80% assigned and available	2		
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0	Green
	15-25%	1		
	>25%	2		
15. Team Effectiveness	Highly Effective	0	1	Yellow
	Moderately Effective	1		
	Ineffective	2		
Total			11	Y

Green = 0 - 8
Yellow = 9 - 19
Red = 20+

Vendor Viability Rating Rationale

No vendor, staff augmentation